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• What is JOC?

• Why now?

• How are JOCs selected?

• Who uses it

• Next steps



What is Job Order Contracting (JOC)?

JOC is a procurement method that:

•Enables owners to complete small construction or 
repair projects like ADA and system upgrades, 
interior renovations, and emergency repairs

•Creates a pool of qualified contractors that provide 
construction/repair services for small projects

•Uses a single, qualification based, competitively bid 
contract via RFP

•Establishes Job Order Contracts based on a 
common set of firm, fixed prices
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Job Order Contracting will NOT….

• Eliminate
 

any LAWA staff

• Eliminate any services currently being 
 provided by LAWA staff

• Require existing contracts to be amended
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Why Now?
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• LAX is launching an unprecedented number of 
new construction projects, each with specific time 
and budget constraints

• Every construction project produces small, 
adjacent but unforeseen construction needs

• Today, LAWA is not structured to respond to this 
short-term spike in construction needs

• JOC is a way to manage multiple, unforeseen, 
small, projects with lower costs & speedier results



• Job Order Contracting costs are managed using the Unit 
Price Book (UPB) which establishes a baseline against 
which Job Order Contractors bid

• These bids predetermine costs for each part of each task 
(Job Order) given to the contractor for the 3-year period 
including:

• Number of crew members and required equipment
• Daily work output
• Number of hours
• Materials
• All costs including overhead, profit and insurance

Lower Costs
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Less Time
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

 
Greatly reduced administrative time



 
Greatly reduced job preparation time



 
Minimal risk to Owner



 
Minimal change orders



Standard design-bid-build

185 days to contract

60 Days 120 Days 180 Days

Job Order if engineering design is required

116 days to job order

Job Order if no engineering design is required

35 days to job order

Job Order Contracting Saves Time

Los Angeles World Airports
Facilities Management Group



60% ‐
 

Qualifications
•Relevant experience in providing specialized services
•Financial ability to work on a major project

•Estimating and scheduling resources

•Safety record
•Professional good standing

40% ‐
 

Coefficient Factor
•JOC proposers submit a coefficient factor to be used as 

 a multiplier to the UPB to cover costs for the project

JOC Proposer Evaluation & Selection Based On
“Lowest Ultimate Cost”



Who Is Using JOC?
In California, Large Public Agencies Are Key JOC Users

Annual Average 
in $ Millions
2006 ‐

 
2010



JOC Popularity in California Continues to Increase
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MAY 2011 BOAC adopts Resolution

AUG 2011 TCT Council Committee & Council consider/adopt Ordinance

SEP 2011 Publication and waiting period

OCT 2011 Ordinance takes effect & RFP released

NOV 2011 Contractor outreach and pre-proposal meeting

DEC 2011 Submission of proposals

JAN 2012 Proposer interviews

FEB 2012 Proposer selection and negotiations

MAR 2012 BOAC approval of JOC contract(s)

Timeline To Establish Ordinance & Award JOC Contract(s)
(Anticipated)



Job Order Contracting

Questions?
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